
 

Activity Expected 
Duration 

Start Date % Complete 

Install Safety Fence & Barricades 15 days 3-31-09 0% 

Elevator & Stair Shoring 15 days 4-21-09 0% 

Façade Demo 15 days 4-21-09 0% 

MEP Basement Demo 10 days 4-21-09 0% 

Elevator & Stair Slab Demo 20 days 5-12-09 0% 

New Façade 30 days 5-12-09 0% 

MEP Rough In 20 days 5-26-09 0% 

Excavate, Form & Pour Elevator 15 days 6-9-09 0% 

Interior CMU 15 days 7-20-09 0% 


