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Figure C - Anticipated Project Schedule - Northwest Triangle Initative Design and Construction August 2005
2005 2006 2007
TASK DESCRIPTION Sept. Oct. Nov. Dec. Jan. Feb. March Apr. May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. March Apr. May June
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
Project Scoping and Negotiations L
Notice to Proceed —

BRIDGE AND TRACKWORK

Field Investigation ol

Surveys and Mapping o

Subsurface Investigation and
Geotechnical Recommendations

Hydraulic & Hydrologic Analysis (H&HA) L
City & York Railway

Preliminary Design N
[

Environmental Permitting & Approval

Application Preparation

Corps of Engineers et al
Application Processing

Coord. w/ Fed. / State / Local Agencies

Final Design, Plans and Specifications I

Bidding Process (Advertise, L
Review Bids, Award Contract)

Track Construction

Bridge Construction . "7

STADIUM / REDEVELOPMENT

Propoerty Acquisition e e

City of York

Stadium Preliminary Design —— ]

City of York
Final Design, Plans and Specifications NN EEA
Bidding Process (Advertise, Y
Review Bids, Award Contract) —

Stadium Construction

Legend .Engineering Activities .Reviews and Approval Activities DCity of York

.Joint York RDA / Engineer Activities .Construction Activities

Z:\PROJECTS DIRECTORY\York NWTI Study\Project Schedule.xls



